MONTHLY COST REPORT

Cost Report No. 5 - August 2026

Lakeview Residences, Mysuru

Prepared by Meridian Cost Consultants for Lakeview Homes

Built-up area 1,20,000 sq ft

INVENTED FOR TESTS - NOT A REAL REPORT

COST SUMMARY - BUDGET AGAINST ANTICIPATED FINAL COST

Sl	Packages	Budget	Awarded value	Awarded to	Anticipated final cost	Amount certified	Cost per sq ft
A	**CIVIL AND STRUCTURE**						
1	Earthwork and excavation	85,00,000	82,40,000	Ridgeline Earthmovers	82,40,000	82,40,000	69
2	RCC structure	12,50,00,000	12,18,60,000	Northgate Constructions	12,46,10,000	6,04,25,000	1,038
3	Masonry and plastering	2,40,00,000	-	-	2,40,00,000	-	200
	SUB-TOTAL A	**15,75,00,000**	**13,01,00,000**		**15,68,50,000**	**6,86,65,000**	**1,307**
B	**FINISHES**						
4	Flooring and tiling	3,10,00,000	-	-	3,10,00,000	-	258
5	Doors and windows	2,25,00,000	2,31,50,000	Harbour Joinery	2,31,50,000	23,15,000	193
6	Painting	95,00,000	-	-	95,00,000	-	79
	SUB-TOTAL B	**6,30,00,000**	**2,31,50,000**		**6,36,50,000**	**23,15,000**	**530**
C	**SERVICES**						
7	Electrical works	2,80,00,000	2,74,00,000	Corewire Electricals	2,74,00,000	54,80,000	228
8	Plumbing and fire fighting	1,90,00,000	-	-	1,90,00,000	-	158
9	Lifts	1,20,00,000	1,16,00,000	Summit Elevators	1,16,00,000	11,60,000	97
	SUB-TOTAL C	**5,90,00,000**	**3,90,00,000**		**5,80,00,000**	**66,40,000**	**483**
10	Design contingency	1,00,00,000	-	-	1,00,00,000	-	83
11	Project management consultancy fee	90,00,000	90,00,000	Meridian Cost Consultants	90,00,000	36,00,000	75
	TOTAL	**29,85,00,000**	**20,12,50,000**		**29,75,00,000**	**8,12,20,000**	**2,479**
	GST @ 18%	**5,37,30,000**			**5,35,50,000**		
	GRAND TOTAL	**35,22,30,000**			**35,10,50,000**		**2,925**

All amounts in Indian rupees. GST shown separately.

SITE PROGRESS PHOTOGRAPHS




Photo 1: Tower A - third floor slab reinforcement in progress




Photo 2: Tower B - blockwork to the second floor